

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Major Irrigation – Chagalnadu Lift Irrigation Scheme – Revised Estimates for the work “Earth work excavation and formation of banks including construction of structures from Km.4.00 to 7.550 of Chagalnadu Major under C.L.I. Scheme – Administrative approval for the revised estimates for Rs.24,30,326/-Accorded – Orders – Issued

---

IRRIGATION & CAD (PW: MAJOR IRRGN.VII (1) ) DEPARTMENT

G.O.Rt.No. 154

Dated: 28-02-2009

Read the following:-

1. From the Chief Engineer, Indira Sagar Project Dowlaiswaram Letter.No.C/ISP/ DCE /OT5 /AEE2/2072/05/Vo.II, dated 25.7.2008
2. From the Engineer-in-Chief (Irrigation) Hyderabad Letter.No.ENC/IW/ P&M/EE.III /DEE.10/AE/Res/05, dated 6.10.2008

ORDER:-

In the reference first read above, the Chief Engineer, Indira Sagar Project Dowlaiswaram has stated that Revised administrative approval was accorded by Government vide G.O.Ms.No.18, dated 7.2.2002 for the work Chagalnadu Lift Irrigation Scheme taken up under NABARD Loan assistance under RIDF.IV consisting of two branch canals namely Chagalnadu major, Marripudi Major taking off at Km 14.290 of Chagalnadu Main Canal. The estimate for the 2<sup>nd</sup> package for the work “Earth work excavation and formation of banks including construction of structures from Km.4.00 to 7.550 of Chagalnadu Major was sanctioned by the PA&SE, Dowlaiswaram vide CR.No.21/2000-01 and the work was entrusted to Sri.S.Narasimha Reddy, Contractor vide L.S.Agt.No.42/2001-2002 at 19.20% less than the estimate rates and the work was completed. He has further reported that during the execution of the work certain deviations were occurred and became inevitable and executed and submitted revised estimate for the work which comes to Rs.28.64 lakhs against the sanctioned estimate value of Rs.23.15 lakhs resulting an excess percentage (+) 23.71% and requested the ENC (Irrigation) to place the proposals for Revised Estimates for Rs.28.64 lakhs before the Committee constituted in terms of G.O.Ms.No.128, I&CAD dated 13.8.2003 for discussion and recommend to Government for approval.

2. The ENC (Irrigation) in the reference second read above has reported that the proposal of CE, ISP for the Revised Estimate for the work “Earth work excavation and formation of banks including construction of structures from Km.4.00 to Km.7.550 of Chagalnadu Major” was placed before the Committee headed by ENC (IW) for making recommendations in its meeting held on 1.10.2008. The Committee recommended the proposal for the above work for revised administrative sanction for the revised estimate for Rs.24,30,326/- subject to the condition that the field officers are responsible for correctness of quantities, datas and arithmetic calculations.

3. Under the circumstances reported above, Government after careful examination of the proposal hereby accord permission for the Revised administrative sanction for the revised estimate for Rs.24,30,326/- for the work “Earth work excavation and formation of banks including construction of structures from Km.4.00 to Km.7.550 of Chagalnadu Major under CLI Scheme, subject to recovery of excess expenditure incurred on deleted portion from the original contractor.

//2//

4. The above expenditure shall be debited to the head of account “4701-COL and medium Irrigation -01 Major Irrigation (C) OM-139-CLIS-SH-56 L.I.Scheme-160-Major works, 161-Other Expenditure”.

5. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.318/F7 (A1/09-1, dated 5.2.2009).

(BY ORDEER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHILENDRA KUMAR JOSHI  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief (Irrigation) I&CAD  
Jalasoudha Building, Errumanzil, Hyderabad  
The Chief Engineer, Indira Sagar Project, Dowlaiswaram  
The AGAP, Hyderabad  
The Director of Works & Accounts, Hyderabad  
Copy to:-  
The Finance (W&P-F7) Department  
SF/SC

// FORWARDED BY ORDER//

SECTION OFFICER